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The updated project schedule is to begin construction on July 7, 2015. Kevin Norby, Golf Course Architect,
and his team of consultants are in the final stages of environmental permitting and design. The project will
be ready for the bidding process just after the New Year and the timing indicates a favorable financial

response for the City of Edina.

Project Schedule

December 2015 Finalize design and bid package

January/February 2015 Obtain permits and request authorization from City Council to bid project
January/February 2015 Release plans for bidding

February 2015 Select contractor and award project

July7,2015 Begin construction

October 1, 2015 Complete construction

October 2015 - May 2016 Grow-in and maturation

May 1, 2016 Open new driving range — mats only

June 1, 2016 New par 3 course open for play

Stormwater Treatment Recommendations - Barr Engineering - As part of this effort, the city asked Barr to
provide information to the golf course architect and design engineers regarding floodplain restrictions, and
provide recommendations for stormwater treatment and management of the natural areas, with special

empbhasis on buffer management.

Redesign and construction of the Driving Range and Executive Course presents an opportunity to provide
additional treatment of stormwater from the golf course and adjacent roadways and residential areas prior
to the stormwater reaching downstream wetlands and the South Fork of Nine Mile Creek. Currently,
stormwater from approximately 52 acres of residential area northeast of the course is conveyed via the
trunk storm sewer along Gleason Road to a small wetland on the northeast edge of the executive course
(north of Braemar Boulevard), then to the long, narrow pond within sub watershed NMSB_85b. Pond
NMSB_85b also receives flows from NMSB_7, which has a large tributary drainage area. An additional 16
acres of residential area to the east of the Executive Course is currently conveyed to the wetland located
south of Braemar Boulevard and east of John Harris Drive (sub watershed NMSB_57, Figure 1). Since
stormwater from the nearby residential areas east of the course receives no treatment prior to discharge to
the Braemar wetlands, the focus of our assessment was to identify opportunities to provide additional
treatment of runoff from these areas. Ross Bintner, the City Environmental Engineer, has reviewed and
provided input on the design and proposed recommendations.

Attachments:

Driving Range and Executive Course Plan
Project Budget

Stormwater Treatment Options







HERFORT NORBY
Golf Course Architects, LLC.

Braemar Golf Practice Facllity
Estimate to renovate the existing practice facility and instructional facility.

Final Concept Plan

Practice Range & Related Executive Course Improvements Low Range

Mobilization $  10,000.00

Strip & replace topsoit (15,000 cy) 37,500.00

Mass grading (40,000 cy)} 100,000.00
Wetland Mitigation

Wetland construction (53,200 cy) 26,600.00

Wetland buffer (54,000 sf) 10,800.00

Post construction monitoring N 15,000.00

Erosion control 24,000.00

Erosion controt blanket {20,000 sf)
Silt fence (3,0001f)

Tree & stump removal (3 acres) 13,500.00
Demolition {paving, fence, etc.) 10,000.00
Reconstruct 4 putting greens w/ drain tile, 12" greensmix (16,000 sf) 104,000.00
17,050 sf target greens 8,525.00
2,600 sf target bunkers 2,600.00
New range tees (124,722 sf) w/ 4" topmix, shaping 137,194.20
39,000 sf Executive Course Golf Tees w/ 4" topmix, shaping 78,000.00
8,915 sf Championship Course Golf Tees w/ 4" topmix, shaping 17,830.00
New and rebuilt bunkers on executive course (2,600 sf) 13,000.00
Concrete tee line with mats

5,130 sf Concrete ) 23,085.00

100 Mats 45,000.00
Fairways & roughs (12 acres) 30,000.00
Fill existings sand bunkers (10,500 sf} 10,500.00
Sod installation around greens and tees (8,000 sy) 24,000.00
Drainage {drain pipe, catch basins, flared end sections) 70,000.00
Irrigation system for range and 4 renovated holes 155,000.00

Materials {~155 heads, pipe, wire, sateflite, valves)
Cart Paths 31,543.75

Sub-cut & granular cart path base - 25235 sf
Bituminous paving of cart paths - 25,235 sf
Bituminous cart path curbing at tees & greens

Sub-cut & gravel cart path at range, holes 4 & 8- 11,600 sf 5,800.00
Landscaping (trees & shrubs) - 15,000.00
Grow-in (fertilizer, erosion control, etc.) 10,000.00
Netting (1,100 If) 33,000.00
10' High chain link fence (600 if) 12,000.00
New lesson building 20,000.00
New scorecard 2,000.00
Disconnect/reconnect utilities 20,000.00
Final design, engineering & permitting 110,000.00

Total $ 1,225,477.95
5% Contingency 61,273.90
Total Practice Range improvements $ 1,286,751.85

Optional Costs -

Option to expand the 4 greens by 1,000 sf each to get 5,000 sf avg. * 26,000.00
Option to rebuild the 5 remianing greens at 5,000 sf each * 162,500.00
Option: irrigation system for remianing 5 holes 50,000.00

Materials {~50 heads, pipe, wire, satellite, valves)
Total Optional Costs $  238,500.00
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High Range

$  15,000.00
45,000.00
120,000.00

39,900.00
13,500.00
20,000.00
30,000.00

18,000.00
12,500.00
120,000.00
10,230.00
3,900.00
149,666.40
97,500.00
22,287.50
18,200.00

28,215.00
50,000.00
33,000.00
15,750.00
28,000.00
80,000.00
170,500.00

37,852.50

8,120.00
20,000.00
12,500.00
36,300.00
15,000.00
25,000.00

2,500.00
25,000.00

130,000.00

$ 1,453,421.40
72,671.07
$ 1,526,092.47

30,000.00
187,500,00
55,000.00

$  272,500.00

* The increased green sizes would allow for 2 flags per green similar to how Fred Richards GCis currently used.

This estimate is for the reconstruction of the existing driving range and practice facilities including the partial
rerouting and reconstruction of the Executive Course. This estimate includes not only those changes to the
Executive Course which are necessitated by the changes to the driving range project but also those optional
changes which would be required to maintain consistent conditions on the remaining Executive Course holes. This
proposal does not include changes or improvements to the Championship Course other than shown on holes 1 &
10. Since no detailed plans have been prepared, this estimate was prepared using approximate quantities derived
from the Final Concept Plan dated August 12, 2014 and should therefore be considered a "ball park" estimate only.

Kevin Norby, President
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Herfort Norby Golf Course Architects, LLC.
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